PROJECT Management 101

@CHRISVANPATTEN

vanpattenmedia

NOTA REALJOB

@NARJCAST

BLASTOFF

BLASTOFFAPP.COM

PROJECT Management 101

WHAT IS PROJECT MANAGEMENT?

Coordinating the various elements of a project to complete it on time and on budget

WHY?

We've all had those projects.

It doesn't need to be that way!

PLAN!

Plan the project before you win the project.

Start with your proposal

Not writing proposals? You should.

Not writing proposals? You should.

(You don't even have to share them with the client!)

Proposals help you set expectations

Proposals help you share your process

Proposals help you define success

BE HONEST

BEHONEST Bluster will come back to bite you.

SETTING DEADLINES

SETTING DEADLINES (or not)

Make a detailed list of deliverable components

 Make a detailed list of deliverable components

2. Get a calendar (or white board or whatever) and lay out the project components week by week

- I. Make a detailed list of deliverable components
- Get a calendar (or white board or whatever) and lay out the project components week by week
- Better safe than sorry always give yourself
 much more time than you think you need

WORKING WITH A TEAM?

Include them in the scheduling process

Assign tasks early

Spread out their deliverables

REMEMBER...

We haven't even won the job yet!

WE WON!

How do you meet the expectations you've set?

PROJECT MANAGEMENT SOFTWARE

...will not solve your problems

...but it can help.

WP OPTIONS

P2 / Faster Blogging 1	Blo; X			
C D p2demo.wordpr	ess.com			太 公 ①
2 / Faster Blogging 🛛 🗐 Rea	der O Follow			🎲 New Post 🌘 Chris
	Start using this theme on y	our blog.	Use this Theme	
P2 / Faster Biogging at the speed of though				
Li, Chris. What	ل Blog Post 66 Quote d ^P Link cha up to?			Search
Tag it			Post it	Recent comments
Recent Updates Toggle Comment Threads Keyboard Shortouts			Abu Zafor on Test Post At P2	
tesd	November 15, 2014		Permalink Reply	Abu Zafor on Test Post At P2
	on November 14, 2014		Permalink Reply	

P2







0 0 0 @WordPress - task manager ×						
← → C 🙆 https://wor	dpress.org/plugins/tags/task-management		≭☆ 🛈 × ≡			
	PRESS.ORG	Search WordPress.org	Q nload WordPress			
Plugin Direct	OTY Username Passwor	rd Log in	(lorgot?) or Register			
Extending WordPress	Tag: task management					
Plugins Developer Center	TaskFreak! Free Task management plugin from the authors of TaskFreak!					
Themes	Version 1.0.14 Updated 2014-10-15 Downloads 8,969 Average Rating 🚖 🚖 🚖	宜				
Mobile						
Ideas	Software Issue Manager					
Kvetch1	Software Issue Manager allows to track the progress and resolution of every project issue in a productive and efficient way. Version 1.0.0 Updated 2014-10-6 Downloads 130 Average Rating 合合合合合					
Search Plugins	Oderson Oraclash Terre Manager					
	Odyssey Content Team Manager Manage your team, production costs, and tasks so you can create great content i	for your audience without exceed	fing your budget.			
Search	Version 1.0 Updated 2014-9-5 Downloads 277 Average Rating 습습습습습	,,	ng jon ongon			
Tags More -						
widget (4,690)	CWX Project CWX Project is an easy to use Project Management and ToDo-List application for	r WordPress Blogs, encouraging	collaborative work.			
Post (2,907)	Version 1.0.2 Updated 2014-8-30 Downloads 1,692 Average Rating 🍁 🍁 🎲 🞲	7				




Just because you can use WordPress doesn't mean you should use WordPress.

NON-WP OPTIONS









Asana

TRY THEM ALL

There's no one right answer.

Use what works for you and your team

ESSENTIAL FEATURES

Ability to assign tasks

Ability to assign tasks Ability to set due dates

- I. Ability to assign tasks
- 2. Ability to set due dates
- 3. Basic task discussion

SHOULD GIVE MY CLIENT ACCESS?



 Keeps everyone on exactly the same page

- I. Keeps everyone on exactly the same page
- 2. Saves you time in communication (email/phone)

CONS

- I. Keeps everyone on exactly the same page
- 2. Saves you time in communication (email/phone)

CONS

- I. Keeps everyone on exactly the same page
- 2. Saves you time in communication (email/phone)

I. Information overload for clients

CONS

- I. Keeps everyone on exactly the same page
- 2. Saves you time in communication (email/phone)

- I. Information overload for clients
- 2. Limits your flexibility

MIDDLE GROUND

Share a "high level overview" project with broader tasks

KEEPING CLIENTS HAPPY

Sync-up meetings

Communicate consistently

Don't overshare

Raise problems early

Let go of your pride!

PLANNING FOR THE END

Get a launch list in place in the first few weeks, revising as necessary

Address hosting, passwords, and domains at the start of a project, not the end

PLANNING FOR AFTER THE END

Create a plan for website maintenance

Who's responsible for the project when you're done?

A LITTLE PLANNING CAN GO A LONG WAY

You won't solve every problem on day one

(But you will solve many of them.)

THANKS :)

@CHRISVANPATTEN

cvp.me/wordcampbcn15